COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 16/ 2020

ESTI MATE SUMVARY 15:33: 19
CONTI D C23279 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 23279-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 68.5 DAYS TI ME ALLOW 69 WORK DAYS
C-470 NO SE WALL VEST OF LUCENT PERCENT TIME:  99.28 ORI G TI ME ALLOW 60 WORK DAYS
PRQJECT NO. NHPP4701- 134
C-470 Noi se Wall West of Lucent
NAME OF ROAD:
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 11/ 16/ 2020 DATE TI ME STARTED 07/16/2020
P.O. BOX 659 DATE LET 02/ 06/ 2020 DATE WORK BEGAN 07/ 16/ 2020
DATE AWARDED 02/ 18/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/24/2020 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 07/ 16/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 3,442, 828.35 PARTI Cl PATI NG $  3,401,178.35 $ 257, 103. 28
AWARD PRQIECT AMT: $  3,357,952.85 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 98. 79% TOTAL EARNI NGS 3,401, 178. 35 257,103. 28
FUNDS AVAI LABLE: $ 41, 650. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,401, 178. 35 257, 103. 28
TOTAL CLAI MS: $ 0.00 RETAI NAGE -50, 369. 29 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3, 350, 809. 06 257, 103. 28
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3, 350, 809. 06 257, 103. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 257, 103. 28

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23279 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23279-BID ESTI MATE RUN 11/ 16/ 2020
PRQJECT: NHPP4701- 134 ESTI MATE NO 0004 15: 33: 19
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0010 202-00200 Renoval of Sidewal k 31. 000 0. 000
SY 31. 000 3,131.00
101. 00000 31. 000 3,131.00
0015 202-00210 *Renoval of Concrete Pavement 766. 000 766. 000
Sy 0. 000 0. 00
30. 00000 766. 000 22,980. 00
0020 202-00220 *Renmoval of Asphalt Mat 3, 830. 000 3, 830. 000
SY 0. 000 0. 00
10. 00000 3, 830. 000 38, 300. 00
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 2, 106. 000 2, 106. 000
Sy 0. 000 0. 00
6. 00000 2,106. 000 12, 636. 00
0030 202-04002 *Cl ean Cul vert 2.000 0. 000
EACH 2.000 1, 900. 00
950. 00000 2.000 1, 900. 00
0035 202-04010 *Clean | nlet 5. 000 1.000
EACH 4.000 3, 800. 00
950. 00000 5. 000 4,750. 00
0040 203-00060 *Enbanknment Material (Conplete In Place) 300. 670 50. 000
cY 250. 670 12,784.17
51. 00000 300. 670 15, 334. 17
0045 203-01500 Bl adi ng 5. 000 0. 000
HOUR 5. 000 540. 00
108. 00000 5. 000 540. 00
0050 203-01597 *Pot hol i ng 9. 500 9. 500
HOUR 0. 000 0. 00
238. 00000 9. 500 2,261.00
0055 208-00012 *Erosion Log Type 1 (9 Inch) 1, 401. 000 1, 401. 000
LF 0. 000 0. 00

4. 50000 1, 401. 000 6, 304. 50



CONTI D

ROADWAY

CAT NO0200

0060 208-00020

0065

208- 00045

0070

208- 00054

0075

208- 00070

0080

208- 00103

0085

208- 00105

0090

208- 00106

0095

208- 00107

0100

208- 00207

0105

210- 00810

0110 210-04010

C23279

23279-BID
NHPP4701- 134

| TEM
DESCRI PTI ON

*Silt Fence

Concrete Washout Structure

*Storm Drain Inlet Protection (Type Il)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

Renoval of Trash

Erosi on Control Managenent

Reset Ground Sign

Adj ust Manhol e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6, 431. 000
LF
2.00000
3. 000
EACH
2, 721. 00000
4. 000
EACH
200. 00000
3. 000
EACH
2, 500. 00000
13. 000
HOUR
50. 00000
14. 000
HOUR
85. 00000
44. 000
HOUR
148. 00000
16. 000
HOUR
54. 00000
18. 000
DAY
50. 00000
1. 000
EACH
650. 00000
1. 000
EACH

729. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6, 431. 000
0. 000
6, 431. 000

2.000
1. 000
3. 000

4.000
0. 000
4.000

3. 000
0. 000
3. 000

7.000
6. 000
13. 000

12. 000
2.000
14.000

41. 000
3. 000
44.000

10. 000
6. 000
16. 000

15. 000
3. 000
18. 000

0. 000
1. 000
1.000

1. 000
0. 000
1. 000

Page 3

ESTI MATE RUN 11/ 16/ 2020

2,721.

300

170.

444,

324.

150.

650.

.00

00

.00

00

00

.00

15:33:19

AMOUNT

12, 862

8,163

800

7,500

650.

1,190

6,512

864.

900

650.

729.

00

00

00

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0115 212-00006

0120

212-00032

0125

213-00002

0130

213- 00061

0135

214- 00005

0140

216- 00101

0145

403- 09221

0150

507- 00000

0155

514- 00054

0160

601- 40300

0165 606-00710

C23279

23279-BID
NHPP4701- 134

| TEM
DESCRI PTI ON

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Hay)

*Mul ch Tackifier

*Landscape Mai ntenance (24 Month)

*Soi|l Retention Bl anket (Straw Coconut)

(Phot odegr adabl e Cl a

*Stone Matrix Asphalt (Fibers)(Asphalt)

*Concrete Slope and Ditch Paving

Pedestrian Railing (54 Inch)

*Structural

Concrete Coating

Guardrail Type 7 (Style CA)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

5. 260
ACRE
452. 00000

5. 260
ACRE
2, 850. 00000

3. 750
ACRE
559. 00000

560. 000
LB
1. 60000

1. 000

14, 590. 00000

7,329. 000
SY
1. 70000
291. 270
TON
281. 00000
113. 000
Ccy
539. 00000
36. 000
LF
200. 00000
0. 000
SY
7.00000
120. 000
LF

140. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
5. 260
5. 260

0. 000
5. 260
5. 260

0. 000
3.750
3.750

0. 000
560. 000
560. 000

0. 000
0. 000
0. 000

0. 000
7,329. 000
7, 329. 000

291. 270
0. 000
291. 270

99. 000
14. 000
113. 000

0. 000
36. 000
36. 000

0. 000
0. 000
0. 000

120. 000
0. 000
120. 000
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ESTI MATE RUN 11/ 16/ 2020

2,377

14, 991.

2,096

896.

12, 459

7,546

7,200

52

00

25

.00

30

.00

00

00

.00

.00

15:33:19

AMOUNT

2,377

14, 991.

2,096

896.

12,459

81, 846

60, 907

7,200

16, 800

52

00

25

00

.00

30

87

00

00

.00

00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

606- 00900

606- 02005

607- 11525

608- 00006

609- 24002

614- 01575

615- 00050

625- 00000

625- 00001

626- 00000

626-01114

C23279

NHPP4701- 134

23279-BID

ROADWAY

| TEM
DESCRI PTI ON
*Quardrail (Special) Guardrail Type 7 (Style CD)
(Speci al)

*End Anchorage (Fl ared)

Fence (Plastic)

*Concrete Sidewal k (6 Inch)

*Qutter Type 2 (2 Foot)

St eel

Si gn Support (2-1/2 Inch Round NP-40)(Post)

Enbanknent

Protector Type 5

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
570. 000
LF
150. 00000
0. 000
EACH
2, 975. 00000
100. 000
LF
2. 40000
3, 031. 000
sy
49. 00000
685. 000
LF
19. 00000
14. 000
LF
50. 00000
1. 000
EACH
285. 00000
1. 000
LS
36, 000. 00000
19. 000
HOUR
175. 00000
1. 000
LS

330, 000. 00000

113. 000

70. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

570. 000
0. 000
570. 000

0. 000
0. 000
0. 000

100. 000
0. 000
100. 000

2,982.000
49. 000
3, 031. 000

685. 000
0. 000
685. 000

0. 000
14. 000
14.000

0. 000
1. 000
1. 000

0. 750
0. 250
1.000

19. 000
0. 000
19. 000

0.918
0. 000
0.918

77.000
36. 000
113. 000
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ESTI MATE RUN 11/ 16/ 2020

2,401.

700

285.

9, 000

2,520

.00

.00

.00

00

.00

00

00

00

.00

.00

00

15:33:19

AMOUNT

85, 500

240.

148,519

13,015

700

285.

36, 000

3,325

302, 940

7,910

00

.00

00

00

00

00

00

00

00

00

00



CONTI D: C23279 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23279-BI D ESTI MATE RUN 11/ 16/ 2020
PRQIECT: NHPP4701- 134 ESTI MATE NO 0004 15:33: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) Wite 12. 300 8. 300
GAL 4.000 2,000. 00
500. 00000 12. 300 6, 150. 00
0230 627-00009 *Modi fi ed Epoxy Pavement Marking(lnlaid) Yellow 0. 000 0. 000
GAL 0. 000 0. 00
500. 00000 0. 000 0. 00
0235 627-00025 *4 Inch Pavement Marking Tape (Rermovabl e) 3, 951. 000 3, 951. 000
LF 0. 000 0.00
5. 00000 3, 951. 000 19, 755. 00
0240 627-01010 *Prefornmed Plastic Pavement Marking (Type 1) (Inlaid) 130. 000 130. 000
SF 0. 000 0. 00
45. 00000 130. 000 5, 850. 00
0245 630-00000 *Fl aggi ng 92. 500 63. 000
HOUR 29. 500 1, 180. 00
40. 00000 92.500 3, 700. 00
0250 630- 00007 *Traffic Control Inspection 36. 000 33. 000
DAY 3. 000 150. 00
50. 00000 36. 000 1, 800. 00
0255 630-00012 *Traffic Control Management 56. 000 44.000
DAY 12. 000 8, 640. 00
720. 00000 56. 000 40, 320. 00
0260 630-80335 *Barricade (Type 3 MA) (Tenporary) 14. 000 12. 600
EACH 1.400 84. 00
60. 00000 14.000 840. 00
0265 630-80341  *Construction Traffic Sign (Panel Size A) 52. 000 45. 000
EACH 7.000 350. 00
50. 00000 52. 000 2,600. 00
0270 630-80342 *Construction Traffic Sign (Panel Size B) 42.000 36. 000
EACH 6. 000 480. 00
80. 00000 42.000 3, 360. 00
0275 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 630-80355

0285

630- 80358

0290

630- 80360

0295

630-80370

0300

630- 85010

0305

630- 85040

0310

700- 70010

0315

700- 70016

0320

700- 70019

0325

700-70023

0330 700-70111

C23279
23279-BID
NHPP4701- 134

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

Barrier

(Tenpor ary)

I mpact Attenuator (Tenporary)

*| npact Attenuator (Truck Mounted Attenuator)

(Tenpor ary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A Asphal t Cenent

F/ A On- The-Job Trai nee

Project First Program

Cost Adj ust ment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
4, 000. 00000
2.000
EACH
500. 00000
106. 000
EACH
40. 00000
2, 448. 000
LF
22. 00000
3. 000
EACH
3, 500. 00000
1. 000
EACH
7, 700. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
4, 446. 500
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.900
0.100
1. 000

1. 800
0. 200
2.000

95. 400
10. 600
106. 000

2,203. 200
244.800
2, 448. 000

2.700
0. 300
3. 000

0. 900
0. 100
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4,446. 500
0. 000
4, 446. 500

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 11/ 16/ 2020

400

100

424.

5,385

1,050

770.

60

00

00

.00

.00

.00

.00

.00

15:33:19

AMOUNT

4,000

1,000

4,240

53, 856

10, 500

7,700

4, 446

00

00

00

00

00

00

.00

.00

.00

50

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0335 700-70380

0410

607-53137

0415

606- 00301

0420

606- 01340

0425

606- 02003

0430

403- 00720

0435

614-07105

0440

612- 00010

0445

614-00011

0450

614- 01503

0455 612-00001

C23279
23279-BID
NHPP4701- 134

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
F/ A Erosion Control 703. 800
FA
1. 00000
Fence CL (Spec) (36 In) 3, 105. 000
LF
44. 60000
Gdrail Ty 3 (6-3) 217.000
LF
47. 75000
End Anchor Ty 3D 1. 000
EACH
1, 520. 00000
End Anchor (Nonfl ared) 1. 000
EACH
3, 870. 00000
HVA (Pat chi ng) (Asph) 18. 000
TON
503. 00000
*Modi fication of Sign Legend 1. 000
EACH
913. 21000
*Del i neat or (Special) 5. 000
EACH
395. 72000
*Sign Panel (Class |) 20. 000
SF
42.62000
*Steel Sign Support (2-1Inch Round)(Post and Socket) 4. 000
EACH
659. 54000
*Del i neator (Type I) 4.000
EACH

42.62000

QrY TH'S PERI OD
QTY TO DATE

2,282.
3, 105.

18.

. 800
. 000
. 800

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
18.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
20.
20.

000
000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 11/ 16/ 2020

101, 777

913.

1, 978.

852.

2,638

170.

.00

20

.00

.00

.00

.00

60

15:33:19

AMOUNT

703.

138, 483

10, 361.

1,520.

3,870

9, 054

913.

1,978.

852.

2,638

170.

80

00

75

00

00

00

21

60

40

16

48



CONTI D: C23279 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23279-BI D ESTI MATE RUN 11/ 16/ 2020
PRQIECT: NHPP4701- 134 ESTI MATE NO 0004 15:33: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0460 627-30405 Preform Thernopl astic Pvnt Mg (W6) 27.500 0. 000
SF 27.500 1,841.68
66. 97000 27.500 1, 841. 68
0465 627-30410 Pref orm Thernopl astic Pvnt Mg (XS) 141. 000 0. 000
SF 141. 000 5,723.19
40. 59000 141. 000 5,723.19
0470 607-11455  Fence Wod 32. 000 0. 000
LF 32.000 2,643.52
82. 61000 32. 000 2,643.52

CAT 0200 CURRENT AMI $ 1,354,485.90$% 228,938.28 % 1,312, 835. 90
CAT NO0300 STRUCTURES

0345 206-00000  Structure Excavation 429. 000 429. 000
cY 0. 000 0. 00
20. 00000 429. 000 8, 580. 00
0350 206-00100 Structure Backfill (Cass 1) 365. 000 365. 000
cY 0. 000 0. 00
63. 00000 365. 000 22,995. 00
0355 206-00200 Structure Backfill (dass 2) 192. 000 92. 000
cY 100. 000 4, 000. 00
40. 00000 192. 000 7,680. 00
0360 206- 00520 Filter Material (Cl ass B) 0. 000 0. 000
cY 0. 000 0. 00
144. 00000 0. 000 0. 00
0365 503-00036 *Drilled Shaft (36 Inch) 1, 446. 000 1, 446. 000
LF 0. 000 0. 00
125. 00000 1, 446. 000 180, 750. 00
0370 601-03050 *Concrete Class D (Wall) 381. 000 381. 000
cY 0. 000 0. 00
785. 00000 381. 000 299, 085. 00
0375 601-40300  Structural Concrete Coating 5, 639. 000 2,924. 000
SY 2,715. 000 19, 005. 00

7.00000 5, 639. 000 39, 473. 00



CONTI D: C23279 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23279-BI D ESTI MATE RUN 11/ 16/ 2020
PRQIECT: NHPP4701- 134 ESTI MATE NO 0004 15:33: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0380 602-00020 *Reinforcing Steel (Epoxy Coated) 79, 121. 000 79, 121. 000
LB 0. 000 0.00
1. 05000 79,121. 000 83,077.05
0385 606-10700 *Bridge Rail Type 7 662. 000 662. 000
LF 0. 000 0. 00
128. 00000 662. 000 84, 736. 00
0390 607-15000 Fence Concrete (Sound Barrier) 34, 796. 000 34, 796. 000
SF 0. 000 0.00
38. 40000 34, 796. 000 1, 336, 166. 40

CAT 0300 CURRENT AMI $ 2,062,542.45$% 23,005.00% 2,062, 542. 45
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0395 620- 00005 Field Ofice (Special) 1. 000 0. 800
EACH 0. 200 3, 200. 00
16, 000. 00000 1. 000 16, 000. 00
0400 620-00012 Field Laboratory (C ass 2) 1. 000 0. 800
EACH 0. 200 1, 700. 00
8, 500. 00000 1. 000 8, 500. 00
0405 620- 00020 Sanitary Facility 1. 000 0. 800
EACH 0. 200 260. 00
1, 300. 00000 1. 000 1, 300. 00
CAT 0400 CURRENT AMT $ 25,800.00 % 5,160.00 $ 25, 800. 00

PROJECT TOTAL CURRENT AMI $ 3,442,828.35$% 257,103.28$ 3,401, 178. 35



